
Securities Calculation Estimate

Bloom Resorts Sandbanks

Project Number: D3858

Summary

1.0 Water Distribution 102,344.50$                
2.0 Sanitary Collection 166,991.50$                
3.0 Electrical 154,816.00$                
4.0 Roads 205,787.90$                
5.0 Stormwater Management 64,617.09$                  
6.0 Grading and Erosion Control 235,960.90$                
7.0 Landscaping and Restoration 93,195.00$                  

Sub Total 1,023,712.89$             

H.S.T. 13% 133,082.68$                 
Total 1,156,795.57$             

TOTAL OF SECURITIES (10%) 115,679.56$           
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Securities Calculation Estimate

Bloom Resorts Sandbanks

Project Number: D3858

Part No. Item Description Unit Qty. Unit Cost Total

1.0 Water Distribution

1.1 19mm Ø HDPE Water Services m 174.9 110.00$          19,239.00$                            
1.2 38mm Ø HDPE Water Mains m 472.0 115.00$          54,280.00$                            

1.3 Excavation
For All Water Distribution Piping (Incl. Bedrock 
Removal) m3 174.7 165.00$          28,825.50$                            

Subtotal - Water Distribution 102,344.50$                         

*All trenching estimates include for backfill, compaction and installation of pipe, tracer wire and valves

2.0 Sanitary Collection

2.1 100mm Ø SDR35 PVC Gravity 
Collection Piping

m 384.5 140.00$          53,830.00$                            

2.2 100mm Ø SDR35 pvc Sanitary 
Laterals

m 89.2 140.00$          12,488.00$                            

2.3 Excavation
For All 100mm Ø SDR PVC Sanitary Piping (Incl. 
Bedrock Removal) m3 261.9 165.00$          43,213.50$                            

2.4 Decommissioning
For Two (2) Existing Sewage Pump Tanks (Incl. 
Pump-out

ea 2.0 2,500.00$       5,000.00$                              

2.5 7,500 L Concrete Sewage Pump 
Station (SPS2 & SPS8)

Incl. All Fittings and Appurtenances ea 2.0 19,000.00$     38,000.00$                            

2.6 Excavation
For Sewage Pumping Station SPS2 & SPS8 (Incl. 
Bedrock Removal m3 24.0 165.00$          3,960.00$                              

2.7 Septic Tank Conversion to Pump 
Station

Incl. All Piping, Valves and Appurtenances ls 2.0 5,250.00$       10,500.00$                            

Subtotal - Sanitary Collection 166,991.50$                         

*All trenching estimates include for backfill, compaction and installation of pipe, tracer wire and cleanouts
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Securities Calculation Estimate

Bloom Resorts Sandbanks

Project Number: D3858

Part No. Item Description Unit Qty. Unit Cost Total

3.0 Electrical

3.1 Primary Electrical Cabling and 
Conduit

Supply and Installation m 90.0 90.00$             8,100.00$                              

3.2 Secondary Electrical Cabling and 
Conduit

Supply and Installation m 557.0 70.00$             38,990.00$                            

3.3 Secondary Electrical Trenches 
(Incl. Bedrock Removal)

Excavation m3 254.0 165.00$          41,910.00$                            

3.4 Two (2) 200 amp Panels Supply and Installation ea 2.0 5,500.00$       11,000.00$                            
3.5 Meters, Bases and Receptacles Installation ea 24.0 1,250.00$       30,000.00$                            
3.6 Primary and Secondary Electrical 

Trenches (Incl. Bedrock Removal)
Excavation m 150.4 165.00$          24,816.00$                            

Subtotal - Electrical 154,816.00$                         

*All trenching estimates include for backfill, compaction and installation of marking tape

4.0 Roads

4.1 New Internal Park Roads Incl. Excavation and Sub-grade Preperation m² 6,513.0 14.00$             91,182.00$                            
4.2 Granular 'A' - 150mm t 580.0 18.15$             10,527.00$                            
4.3 Granular 'B' - 200mm t 773.0 14.30$             11,053.90$                            
4.4 HL4 Asphalt - 50mm Lift m² 1,440.0 12.00$             17,280.00$                            
4.5 Internal Road Re-alignment and 

Expansion
Incl. Fire Route Signage ls 1.0 63,245.00$     63,245.00$                            

4.6 Emergency Access Gate ea 2.0 6,250.00$       12,500.00$                            
Subtotal - Roads 205,787.90$                         
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Securities Calculation Estimate

Bloom Resorts Sandbanks

Project Number: D3858

Part No. Item Description Unit Qty. Unit Cost Total

5.0 Stormwater Management

5.1 Storm / Drainage Basins and 
Grates

ea 2.0 6,500.00$       13,000.00$                            

5.2 Excavation
For All Storm / Drainage Basins (Incl. Bedrock 
Removal m3 7.6 165.00$          1,254.00$                              

5.3 Storm Maintenance Hole ea 2.0 7,500.00$       15,000.00$                            

5.4 Excavation
For Storm Maintenance Hole (Incl. Bedrock 
Removal) m3 11.4 165.00$          1,881.00$                              

5.5 250mm Ø Storm Piping lm 61.0 130.00$          7,930.00$                              

5.6 Excavation
For All 250mm Ø Storm Piping (Incl. Bedrock 
Removal) m3 20.1 165.00$          3,316.50$                              

5.7 300mm Ø Storm Piping lm 42.2 135.00$          5,697.00$                              

5.8 Excavation
For All 300mm Ø Storm Piping (Incl. Bedrock 
Removal) m3 26.59 165.00$          4,386.69$                              

5.9 355mm Ø Storm Piping lm 24.08 150.00$          3,612.00$                              

5.10 Excavation
For All 355mm Ø Storm Piping (Incl. Bedrock 
Removal) m3 18.06 165.00$          2,979.90$                              

5.11 Swale (3:1) lm 58.0 45.00$             2,610.00$                              
5.12 Berm - 200mm (h) lm 24.0 15.00$             360.00$                                 
5.13 Bioswale Outlet ls 1.0 2,500.00$       2,500.00$                              
5.14 Straw Bales ea 6.0 15.00$             90.00$                                   

Subtotal - Stormwater Management 64,617.09$                            

*All trenching estimates include for backfill, compaction and installation of pipe, tracer wire and cleanouts
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Securities Calculation Estimate

Bloom Resorts Sandbanks

Project Number: D3858

Part No. Item Description Unit Qty. Unit Cost Total
6.0 Grading and Erosion Control

6.1 Siltation Fence m 405.0 28.00$             11,340.00$                            
6.2 Topsoil Stripping East of Amber Cr. m3 627.4 8.50$               5,332.90$                              
6.3 Regrading East of Amber Cr. m² 6,274.0 12.00$             75,288.00$                            

6.4 Development of Trailer Sites
Incl. Sub-grading Preperation, Grading, Granular 
Trailer Pad & Parking Spaces, Compaction, Finish 
Grading and Seeding

ea 24.0 6,000.00$       144,000.00$                          

Subtotal - Grading and Erosion Control 235,960.90$                         

7.0 Landscaping and Restoration

7.1 Supply and Installation Sumac Planting Buffer lm 52.0 70.00$             3,640.00$                              
7.2 Board-on-Board PT Fence - 1.8m 

(h)
lm 172.0 300.00$          51,600.00$                            

7.3 Supply and Installation Conifer Trees ea 5.0 750.00$          3,750.00$                              

7.4 Supply and Installation
Vegetative Barrier - Eastern White Cedar - 1.5m 
(h) x 1.5m (w)

lm 15.0 247.00$          3,705.00$                              

7.5 Hydro-seeding ls 1.0 22,000.00$     22,000.00$                            
7.6 Park Signage ls 1.0 2,000.00$       2,000.00$                              
7.7 Final Site Restoration ls 1.0 6,500.00$       6,500.00$                              

Subtotal - Landscaping and Restoration 93,195.00$                            

TOTAL ALL SECTIONS: 1,023,712.89$            
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